BR-193
30-9-18

BANGALORE MAHANAGARA PALIKE

Office of The Executive Engineer, Hebbal Division, JC Nagar Main Road, Bangalore.

EXTENSION OF TIME – CERTIFICATE

Sub:- Extension of Time (EOT)

Ref:- 1) The Commissioner Office Letter No ಆಯುಕ್ತರು/ಪಿ.ಆರ್/ಸಿ-186/2015-16, ದಿನಾಂಕ:-12-06-2015.

2) The Administrator, BBMP meeting held on 14-06-2015.

Advertising to the Above Subject, vide reference (1) and (2) the work details are as follows.

Name of the Work	Providing Sanitary Connetcion to the Public toilet at Bulleward Pard Park in Ward No 18.
Job No	018-12-000034
Work Order No	EE/H/AE/WO/191/2012-13, Dated:-07-11-2012

Since the penalty has already been levied on the contractor, the issue of Extension of time (EOT) for the above work may Please be deemed as considered at the appropriate level by the then officer.

Executive Engineer
Hebbal Division
BBMP